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CAPITAL DEVELOPMENT BOARD

June 14, 2016, 11:00 a.m.
Video-Conference
between
the following three locations:

James R. Thompson Center  Robert Oxtoby Board Room  IDOT Office

100 West Randolph Street 3" Floor Stratton Building 1102 East Port Plaza
Suite 14-600 401 S. Spring Street Collinsville, lllinois
Chicago, lllinois Springfield, lllinois
1. CALL TO ORDER
2. Roll Call of Members
3. Confirmation of a Quorum
PRELIMINARY ITEMS
4. Adoption of Agenda
5. Approval of the May 10, 2016 Minutes ... 1-4
6 Introduction of Guests
BOARD ACTION
7.  Proceed Order for lllinois Youth Center - Joliet.............ccoooiiiiii, 5-9
8.  Proceed Order for Joliet Junior College...........coovieiiiiiiiieceeee, 10-14
9.  Change Order for Southern lilinois University - Edwardsville........................ 15-17
10. A/E Selection Recommendation ...........cc.cooiiiiiici e, 18-19
11. Proposed changes to the Board Resolution on
Single Bids/Change Orders/Modifications/Release of funds......................... 20-23
INFORMATION ITEM
12. Director's Architect/Engineer Selection...........cciccc 24-25
EXECUTIVE SESSION
13. Pending Litigation (5 ILCS 120/2(c)(11))

Staff contact: Candy Murphy 217.782.8726



CAPITAL DEVELOPMENT BOARD Agenda ltem

SUBJECT:  Meeting Minutes for May 10, 2016 Board Meeting

The May 10, 2016 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
600, Chicago, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,
Springfield, lllinois and the lllinois Department of Transportation Office, 1102 East Port
Plaza, Collinsville, lllinois.

The following Board Members were present:

Chicago Collinsville
James Reilly, Chairman Glyn Ramage

William Lowry, Sr.
Pam McDonough
Jack V. Carney

Others present:

Chicago Springfield

Amy Romano, CDB Jodi Golden, CDB
Ron Wright, CDB Candy Murphy, CDB
Andrea Bauer, CDB Don Broughton, CDB
Mike Wilson, CDB James Cockrell, CDB
Karla Springer, CDB Sandra Begue, CODB
Andres Padua, CDB Steve Halm, CDB
Brent Lance, CDB Sherri Sullivan, CDB

Lauren Noll, CDB

Gus Behnke, CDB
Marcy Joerger, CDB
Timothy Patrick, CDB
Margaret van Dijk, CPO

The meeting was called to order at 11:13 a.m.

Candy Murphy took roll call: For the record, Chairman Reilly and members Pam
McDonough and Jack Carney were present at the Chicago meeting site. Board member
Glyn Ramage was present at the Collinsville meeting site.

Mr. Carney moved and Mr. Ramage seconded a motion for the adoption of the agenda.
Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Carney moved and Mr. Ramage seconded a motion to approve the minutes of the
April 12, 2016 meeting. Chairman Reilly called for a vote, and the motion was approved
unanimously.



Ms. McDonough moved and Mr. Ramage seconded a motion to approve the executive
session minutes of the April 12, 2016 meeting. Chairman Reilly called for a vote, and
the motion was approved unanimously. '

All attendees and guests in Springfield and Chicago introduced themselves to the
Board. There were no guests in Collinsville.

For the record, Board Member William Lowry, Sr. joined the meeting at 11:18 a.m.

Mr. Wright presented the following Modification to the Board:

Modification — Dixon & Pontiac Correctional Centers

Design and Construct Residential Treatment Space

Dixon Correctional Center, Lee County, IL

Pontiac Correctional Center, Livingston, IL

CDB Project No. 120-000-059

A/E: Primera Engineers, Lid.

17 oY L= (o o $145,427.00

Ms. McDonough moved and Mr. Carney seconded a motion to approve the
Modification. Chairman Reilly called for a vote, and the motion was approved
unanimously. '

Mr. Wright presented the following Change Order to the Board:

Change Order — Lincoln’s Challenge Academy

Capital Improvements

Lincoln’s Challenge Academy

Rantoul, Champaign County, lllinois

CDB Project No. 546-282-003

A/E: Ratio Architects, Inc.

Change OFder......cuecrecosicrrrrsrassssssssrs s ssessestersnsassmssssnsssssssnasssenssmmsnssnsannes $29,634.64

Ms. McDonough moved and Mr. Lowry seconded a motion to approve the Change
Order at Lincoln’s Challenge Academy. Chairman Reilly cailed for a vote, and the
motion was approved unanimously.



Chairman Reilly presented the following proposed FY-17 Board Meeting Schedule for

approval:
FY17 CDB BOARD MEETING SCHEDULE
DATE TIME LOCATION

Chicago, Springfield &

July 12, 2016 11:00 a.m. Collinsville video-conference
' ' Chicago, Springfield &

August 9, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

September 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

October 11, 2016 11:00 a.m. Collinsville video-conference
' Chicago, Springfield &

November 15, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

December 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

January 10, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 14, 2017 11:00 a.m. Collinsville video-conference
Springfield Meeting : Chicago, Springfield &

March 14, 2017 11:00 a.m. Collinsville video-conference
' Chicago, Springfield &

April 11, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

May 9, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

June 13, 2017 11:00 a.m. Collinsville video-conference

Ms. McDonough moved and Mr. Ramage seconded a motion to approve the proposed
FY-17 Board Meeting Schedule. Chairman Reilly called for a vote, and the motion was
approved unanimously.



Mr. Brent Lance, presented the following informational A/E selection:

1’1, 1039-150-176 ! Department of Agriculture E Project Cost: !
:  Structural Repairs to the Multipurpose Arena 1 $25,000

: and Canopy - lllinois State Fairgrounds
E 1 Springfield, Sangamon County, [llinois

1. Kuhn & Trello Consulting Eng., LLC

___________________________________________________________________________________

Mr. Lowry moved and Ms. McDonough seconded a motion to adjourn. Chairman Reilly
called for a vote, and the motion was approved unanimously.  The meeting adjourned
at 11:27 am.



Executive Summary for Board Level Proceed Order

CDB Project No. 120-231-030
Project Description: Renovate and Upgrade Facility
Project Location: Illinois Youth Center '

Joliet, Will County, lllinois

Project History:

Authorization to proceed was issued on April 1, 2015 and contract work is currently at 90%
completion. To date, the contract work has progressed at a very aggressive rate and per the
approved schedule. The project was originally on schedule for a Substantial Completion
date of March 4, 2016 however; the Stop Work directive issued on June 15, 2015
necessitated a revised Substantial Completion date of June 10, 2016. Portions of
renovation work in dorm number 6 are currently on-hold pending approval to proceed with
the work described under this proceed order however; the Contractor is on track to

substantially complete all other portions of contract work not affected by RFP C/O G-65, by
June 10, 2016 as scheduled.

Scope of Work:

The scope of work provides for converting buildings and grounds to a condition
commensurate with housing offenders suffering mental iliness disorders. Work includes
upgrading the existing sally port, installation of new perimeter security fencing, constructing
a new guard tower, construction of a building addition, entrance and elevator at dorm
number B, enlarging and repaving the existing parking lot, construction of a new parking lot,
restoring and reconfiguring approaches to buildings for accessibility, construction of
accessible cells in dorm numbers 1, 2 and 3, upgrading locking systems, improving suicide
prevention conditions, installation of anti-ligature cell furnishings, installing new storm
windows over existing security windows, interior/exterior painting, remodeling to
accommodate health care needs, replacing inoperable HVAC equipment, construction of
new showerftoilet rooms, plumbing upgrades, upgrading communication/data, lighting,
power, and Community Antenna Television (CATV).

In addition to site improvementé, the work primarily involves the Dorm/Housing Buildings
Numbers 1 through 8, the Vocational building, Maintenance building, Dietary building,
Guard Tower, Administration building and the Gatehouse.

Requested Action:

On May 3, 2016, demolition of exterior steel pan stairways at Dorm 6 revealed severe
deterioration of the structural steel channel, reinforced concrete waffle deck and detention
hollow metal frames/doors. The Structural Engineer completed an inspection of the



discovered conditions and has developed a required scope of corrective work necessary as
descrined in RFP C/O No. G-65. Processing of associated Proceed Order No. G-65 will
allow ordering of long lead items and stee! and concrete restoration work to begin as soon
as possible. .

We are requesting approval of Proceed Order No. G-85 to complete all required work
associated with RFP C/O G-685. The not-to-exceed cost of $168,000.00 includes the
temporary shoring work necessary to complete the repairs. The full extent of concrete
repairs cannot be fully determined until demolition is complete.



State of lllinois

Capital Development Board Request for Board Approval of Proceed Order
Project Number: 120-231-030 , Using Agency: Department of Corrections
Description: Renovate and Upgrade Facility

YC Architect/Engineer: DLR Group

Joliet, Will County, IL 60436 333 West Wacker Drive, Suite 400

Chicago, IL 60606
Total Project Budget: $17,000,000.00
Unobligated Funds: $494,426.79 Project Manager: Steve Halm
Percent Completion: 30%
Previous Board Action: RFP/CO G-371 approved on 12/15/15
in the amount of $553,355.36

Reason for Change:

Demolition of exterior steel pan stairways at Dorm No. 6 revealed severe deterioration of the structural steel channel, reinforced
concrete waffle deck and detention hollow metal doors/frames.

Description of Change:

Provide temporary shoring, removal and replacement of face brick, steel channe! and restoration of reinforced concrete waffle
deck as required to restore structural integrity. Remove and replace affected detention holiow metal doors, frames and
hardware. The full scope of work as described in RFP C/O No. G-565.

CONTRACTOR Trade Proceed Order Original o, cpANGE
Amount Contract
Blinderman Construction  General 8 168,000 § 12,874,368.00 1.3%
Total All Change Orders $ _168,000 $§  12,874,368.00 1.3%

Completion Effect: TBD days

CDB596-3-1E Rev. 06/23/95



Stpte of Iiltnols Capltal Development Bonrd
PGNo: G488

Pater 52316

Asoriated RFPNE. G648

1, Comtractory (Name and Address ' Project No.: 120231030

Biindermpy Constrintion o, fot Project Namegnd Locatiom: ,

224 K DésPlaiaes Stree, Suite 550 -Renovateand Upgrade Pacility, TYE, Jolist, Will Cotinty
Chicape, H. 60651 o '
 Autihis Péter Plivoni pli773-863-58H eanafls Contract Noo 15:0354-81

privvoni@hindermancom Coutrast Wark: £enersl

Z: Request lopChange byt CHB

3. Reason for Chings sod Justification for the Proceed Orders
- Dreauolition of existing exterior sinfrways cevéelad severs stetciyral dettrioration of the soppoving strcteradstet sud reinfuréed coneréte
deck, .
4. Deycriprion O Change I Work: )
Providis shorihg, remuve sad replace deferiored steastneal steel; repafr reinforoed roberete deck and nésociated erasoary wocke, Full szape of.

work as destribed 12 BEP G/0-G-65. N1 vosts prr UEnderman Copstruction s-mail proposel dated $-23:46;

5. Total Value OFTiis Order Not To Exeecdr. §_163.000.08
&, Other-Adsociaied Proceed Grders SNumber nd Ameunlls N4k

Coosty farwiek fayotved and changedn Stim and Time (i ang) will b ahmitted for inclasion o o REBICO adjustiog,the Cabtrzct Sar undior Coafract Tishe.
© Subjed-vo the CDB procedures Bor provessing confragt changes az-ox ined 4o the Cryital Dvelopiment Board* s Stindard Docoidiads fer Dohstruction, Approval.
and ineaute of fydocnment doeraot cimbanie the reguivement Jop the subseyent RFFIED fo be roviewed and approved by €DB fn Setesatine i 0 b feir and.

7. Authorizetion o Procesd byr

By review of thischonge order fias demreined Yhal; the cliclumstonciy which keve necessitued this chunge ond g sere. ol veasbnably foreseesbie ab the (ime the contracy:
wassigned, at the chenge ds gernsane tythe originalcontract-as sigried, or e rhanie ower is i the bést intotest of'the State ant.auiofizsg bylaw asdescibid.
(Applicabls oy o nekangégiinrar v series of chingeorders inoressing or decfrasing the eorbratt wmou motzihar B13.000:00 or e contract time 3y more. fer 39,
duys} :

A

Contrisrtor Répresentative: Hate

& -
I+ £ FF - . e
3 Vi — ., Undigcloped Condidisn-
I e iy, HEL 3506 s

Hate Probgite Ci:tss!ﬂtraﬁm.x: §

P,
ol Up 10524999 <L~ (el - S-33-/

; % R;’giwalM'. piger Fate -
ﬁ/{ﬁp&sﬁ?ﬁﬁ?} ' > S1/

E T Consiptifidn Adminisieator

. . Wyt §74, 5991

Vepuly Ditector- Consiriiction Date
©p o SICTOD0Y
’ Executive Director Buts

If Baard Leved iserk Agends Hem No: ... and Baurd Meetlng Date:

CRO/SPO APPROVAY

A3 {0 g0 e oman i

| S
L DATE:__ 4/ /&

Procedd Qider Form: FEOL-Z016



STATE oF ILLINQIS

BRUCE RAUNER, GOVERNOR.

BOARD MEMBERS

James F?eiiiy
Chafrman

Glyn M. Ramage
Stewart A. Munoz
Miles W, Beatty, 11l
Witliam A. Lowry, Sr.
Steve Orlando

Pamela McDonaugh

Wm, G. Stratton Budiding
401 South Spring Street
Thirg Floor

Springfizid, Hinoig
827064050

James R, Thompson Center
100 West Randolph Street
Suite 14-500

Chicago, Hincis

50601-3283

Bunn-Richmond Economic
Developmernt Center

1740 Innovation Drive

Suiie 258

Carhondale, L

625035102

IDOT District 3

Headguarters

700 East Norris Drive

Second Fioor

Ottaws, [Hnois
1350-0687

East Bt Louis
Comnumity Colfege Center

501 James R. Thompson Blvd,

Building B., Suife 1025
E. 5t Louis, Hiinois
52201-1128

217.782.28584
217.824.0585 FAX
217 5244445 TDD
wenw ifinnfs. govicdh

CCAPITAL
Development
B OARD

Building a Better Hlinois

May 23, 2016

To: James Cockrell

From: Steve Halm

Subject: CDB#120-231-030

IYC, Joliet
Proceed Order G-65 Exterior Structural Repairs Dorm 6

The enclosed Board leve] Proceed Order G-65 relates to previously

Undisclosed Conditions with structural deterioration discovered at the exterior
stair locations on Dorm 6.

The project scope inchuded removal and replacement of three exierior stairways
on Dorm 6. Due to required phasing, and in order to maintain continuous
access to all three wings, the existing stairs were left in place until the newly
fabricated stairs were delivered. After demolishing the existing pan stairs
severe deterioration was discovered behind where the old stairs attached to the
building. The Structural Engineer inspected the affected areas and has put
together a required scope of work for repairs. |

As you know, the project was on track for a Substantial Completion date of
June 10, 2016 however, it’s now known that the repairs required under RFP
C/0 G-65 will delay the scheduled completion of Dorm 6. As we discussed, a
partial Substantial Completion will be held on June 10, 2016 as scheduled for
all other work, A Substantial Completion (complete) will be held upon
completion of the additional work required by RFP C/O G-65.

The detention hollow metal frames, doors and hardware have a lead time of 12
to 14 weeks so it’s important that materials be ordered as soon as reasonably
possible, Processing of this proceed order will allow materials to be ordered

ASAP and required structural repairs to begin while waiting for materials to
arrive. :

If any additional information is needed in order to process, please let me know.

Jodi Golden, Executive Director



Executive Summary for Board Level Proceed Order

CDB Project No. 810-048-023

Project Description: Construct City Center / Adult Education Faclllty
Project Location: Joliet Junior College

Joliet, Will County, lllinois

Project History:

The project is a new 6-story, 96,000 sq. ft. total floor area building on the Joliet Junior
College (JJC) downtown campus in Joliet to provide a comprehensive Culinary Arts
program. The core and shell structure of the building was completed by JJC using local
funds in 2014,

The CDB portion of the project is the interior build-out with State participation in the funding.
The interior build-out includes specialized teaching kitchens, classrooms, library, study
areas, computer labs, plus a restaurant on the first floor. The CDB project also includes the
food service equipment, rooftop chillers, two (2) passenger elevators, and a monumental
stairway within the enirance lobby.

The new building connects to an adjacent building owned by JJC known as the
Renaissance Center, which is undergoing renovation through local funds.

Furniture, fixtures and equipment (FF&E) for the new building is being provided by JJC
which includes furnifure, movable equipment, and the audio/visual (A/V) system
‘components and devices. Infrastructure to support the A/V system is incorporated into the
CDB build-out project.

The construction progress of the project is about 70% complete.
JJC has now bid the A/V system package and is in the process of evaluating bids received.
However, the scope of the A/V system package bid was revised and expanded, requiring

-major modifications to the infrastructure bid with the CDB project in February 2015.

Requested Action:

We are requesting approval of the following proceed orders for electrical and general work
in the total not-to-exceed (NTE) amount of $245,000.00. Approval of the proceed orders
“will allow the provision of user requested changes to be made to the AV system
infrastructure;

Proceed Order No. E-4 in the NTE amount of $200,000.00:
Provide conduit and accessories for relocation of closed-circuit television (CCTV)
cameras, monitors, projectors, additional conduit risers between A/V closets and
teaching kitchens, classrooms, and coax cable for rooftop antenna.

Proceed Order No. G-10 in the NTE amount of $45,000.00:
Provide labor and material for blocking in walls to attach monltors and projectors,
replace limited amount of installed ceiling grid, and patching & painting of walls/ceilings
disturbed by A/V modifications, Floors 1 through 6.

10




State of lllinois

Capital Development Board ~ Request for Board Approval of Proceed Order
Project Number: B10-048-023 - Using Agency: Joliet Junior College
Description: Construct City Center

Joliet Junior College Architect/Engineer: Demonica Kemper Architects

Joliet, Will County, [llinois 125 N. Halstead Street; Suite’ # 301

Chicago, lliinois 60661
Total Project Budget: $ 34,823,031.00
Unchligated Funds: $11,107,218.21 Project Manager: John Nalis
Percent Completion: 70%
Previous Board Action: None

Reason for Change:

AV System infrastructure must be instailed before walls and ceilings can be finished. This Proceed Order is necessary 1o
minimize impact on completing room finishes and overall project schedule

Description of Change:

User requested modifications  additions to AV infrastructure including conduit/boxes for power for closed-circuit television
(CCTV) cameras and monitors, changes to location of projectors, additional conduit risers between AV equipment closets, and
coax cable from roof to first floor dining and lobby areas.

CONTRACTOR Trade Proceed Order Original o/ oANGE
Amount Contract
Sollift Construction Co. General $ 45,000.00 §  11,984,982.00 0.38%
indicom Electric Co. Electrical 3 200,000.00 % 2 568,900.00 7.8%
Total All Change QOrders 3 245,000.00 $§ 14,553,882.00 1.68%

Completion Effect: 35 days

CDB596-3-1E Rev. 06/23/95

1"



State of Hlinois Capital Deveiopment Board P ROCEED ORDER

PONo: G-10-
Date: 571912016
Associated REP No. G-10

1. Contractor: (Name and Address) Project No.: 810-048-023-

George Sollitt Construction Company : Project Name and Loeation:
796 N. Central Avenne Censtruct City Center/ Adult Education Facllaty
Wood Dale, IL. 60191 Joliet Junior College

Contract No.: 16-0407-41 -
Contract Werk: General -

2, Request for Change byt User Request-

3. Reason for Change and Justification for the Proceed Orders
AV infrastructure modifications per Proceed Order E-4 require ceiling and wall construction alterations on floors 2 thru 6 fo accommodate AY
system changes. Work is related to AV System infrastracture instailation and eritical to project completion schedule.

4. Description OF Change In Work:
Labor and material to provide wood blecking for TV Monitors and Projectors. Worlt also Includes Himited ceiling grid replacement, patching
and painting of drywall, etc. at locatien disturbed by AV System medifications, floors 1 thru 6.

5. Total Valee OF This Order Not To Exceed: - § 4550000

6. Other Associated Proceed Orders (Number and Amounty: E-4 (§200,000.00)

Costs for work involved and change in Sam and Time (if any) will be submitted for inclusion in a RET/CO sdjusting the Confract Sum andfor Contract Time
subjcct to the CDB procedures for processing contract ehanges as outlined in the Capital Pevilopment Board®s Standard Docaments for Construction. Approval
andi e of this ¢ t Goes not eliminate the requirement for the subsequent RFP/CO o be reviewed and approved by CDB to defermine it to be fair and
reasonable,

7. Authorization fe Proceed by:
My review of this dhange order has determined that: the circumstances which bave necessitated this change order were not reasonably foreseeable at the time the contract

was sipned, or the change is germane to the original contract as signed, or the change order is in the best interest of the State and aunthorized by law, a5 desoribed.
(Applicabie only to a change order or 2 series of change orders increasing or decreasing the contract amount more than $10,600.00 or the contrect time by more San 30

days.)
5/ 24 / 1é

Date

P~ Glzafle

Injtial WPro_]ectManager ' . Date Probable Classificetion
/ ‘f/ it / y
TUp 0 824,999) et L g Feafz0/6

ﬁmﬁﬁ f}ﬁ{o s9.099) h% RW 2;23 ﬂ//é .

7" Constructigh Administrator

{Up to §74,599)
Peputy Director - Construction Date
(Up to $100,0008)
Eszecutive Direetor Date
H Board Level insert Agenda Hem Na.  and Board Meeting Date ]
CPO/SPO APPROVAL
AU B S
A
. yora Jia s L ' '
Proceed Order Form ‘ DATE: 2 02-15-2016



S_tate of Illinois Capital Development Board PRO CE ED ORD ER

PONo: Ted e
Daje: 571972016
Assectaled RFP No. E-4

1. Coniractor; (Name and Address) Project Ne.: 810-048-623 «

Indicom Electric Company, LLC Project Name and Location:

1026 Moen Avenue Construct City Center/ Adult Education Facility
Reckdsle, IL. 60436 Joliet Junior College

Centract No.: 16-0405-45 -
Contract Work: Electrical -

2. Request for Change by: User Request -

3, Reasen for Change and Justification for the Proceed Orden:
Counstruction progress is about 70 % complete with work ongoing in all areas. AV System infrastructure must be installed before walls and
ceilings can De finished, Proceed Order is necessary to minimize impact on completing room finishes and overall project schedule,

4. Deseription Of Chasge In Work:

User requested modifications [ additions to AV infrastructure including conduit/boxes for power for CCTV cameras and menitors, changes to
location of projectors, additional conduit risers between AV equipment closets, and coex cable from roof fo 15 flum- dining 2nd labby aress.

5. Total Vaiue Of Th:s Or der Not To I‘.xcecd' $ 200,000.00

6. Other Associated Pmceed Orders (Number and Amuunt) G-IO ( 3 45.900 00 )

Custs for work involved and change in Suni 2nd Time (if any) will be submitted for inclusion in & REP/CO adjusting the Contract Sum and/or Contract Time
subjzet to the CDB procedures for processing contract changes as outlined in the Capilat Development Board®s Stundnrd Documenis for Construction. Approval

and issusnce of this document does not eliminate the requirement for the subscqnent RFP/CO to be reviewed end appraved by CDB to del‘ermme it to be [air and
reazsenabie,

7. Authorization {o Proceed by:

Wiy review of this change order has delermined thai: the circumstarsces which have necessitated this change order were not rensonably foreseeable et the time e controcy
wag signed, or the change is gesane (o (he original contract as signed, or the chanpe order is in the best inferost of the State end anthorized by law, as described.
{Applicahle only te 2 change order or u series of change orders increasing or decreasing the coniract amount meore than $3€,000.00 or the contract tirne by more than 30

aavs.}
A/»Ma.: /égoww os/oe/re
Representatwe Pate  ©
1z Bzl w
Initiai Project Manager Date Probable Classification
;"51% /f i - 999) ,%md,m Dk 2y/r006
é ch:anal Vianager Bate
(Up 0 549,999 3/ g
ConstrafEtwn Administrator Hate
(Up to $74,959)
Deputy Director - Construction Date
{Up to 3109,000) . o e
Executive Director Date
Y Board Level insert Agenda Hem No. and Board Meeting Date

CPO/SPO APPROVAL | &=
A % ﬂ@(,w-@,mzmﬁr Forg-

DATE: O'Z__r_sua.a,(ﬁ-o

Proceed Order Form 13 02-15-2016




1901 —

E@i JOLIET JUNIOR COLLEGE
L~

Mareh 10, 2016

Mr. John Nalis, Project Manager
Capital Development Board

- James R, Thompson Center, 14th Floor
100 West Randolph Strest

Chicago, IL 606804

Rer  User Agency Request — AV Equipment Support.
*810-048-023 Construct City Center - Joliet Junlor Cellege

Nir, Nalis,

JiC is reguesting revisions to electrical and general trades work to support AV equipment
provided by 1IC under separate bid package. Revisions include power, data, AV rough-in,
and blocking for Tuture wall-mounted projeciors in the classrocms, and support structure
in the ceiling plenums for future monitor mounts in the Culinary Labs. |

Thank you, .

Rick Lyman
Manager of Construction and Facility Planning

1215 Houbolt Road = Joliet, IL 60434-8938 « (B15) 725-8020 « www.ijjc.edu

14 -




Executive Summary for Board Level Change Order

CDB Project No.- 825-030-067, Phase 3
Project Description: Old Science Building Renovation

Project Location: SIU Edwardsville
- Edwardsville, Madison County, lllinois

Project History:

Phase 3 of this project provides for renovating existing buildings A, B, & C of the old
Science Building complex. The three buildings combined are approximately 175,000
square feet.

The Phase 3 work provides a complete renovation and updating; consisting of new
classrooms, lecture halls, offices, physics laboratories, open areas and windows along
with new plumbing, heating, cooling, fire protection and electrical systems.

- Total funding for this project is $78,980,492.00; with $78,558,742.00 from state funds,
and $421,750.00 from the local (University) funds.

This change order will be covered under the Intergovernmental Agreement (1GA).

Reguesfed Action:

We are requesting approval of change order No. G-43 in the amount of $286,220.00 to
continue to provide temporary heating and cooling for students and faculty attending
classes in Building B from August 2, 2016 through June 30, 2017; and provide up to six
months of temporary cooling for Building C.

Building B consists of two large lecture rooms with adjacent corridors and student areas
that are used every fall and spring semester. While these areas are occupied by
students, comfort conditions must be maintained.

Building C is unoccupied; however construction in Building C is 50% complete. Without

proper cooling and air circulation mold and rust will become a problem on the work that
has been completed.

15



State of lllincis -

Capital Development Board Request for Board Approval of Change Order
Project Number: 825-030-067, Phase 3 Using Agency: Southern lllinois University Edwardsville
Description: Renovate Old Science Bldg
SiU Edwardsville - Architect/Engineer: Hastings + Chivetfa Architects, Inc.
Edwardsville, IL 622 Emerson Road — Suite 200

St. Louis, MO 63141
Total Project Budget: $78,980,492.00
Unobligated Funds: $3,466,237.00 Project Manager: Matt Williams
Percent Completion: 35%
Previous Board Action: RFP/CO G-14 approved on 05/12/15
in the amount of $313,944.13

Reason for Change:

We are requesting approval of change order G-43 to provide temporary heating and cooling for Buiiding B and temporary
cooling for Building C. Building B consists of two large lecture rooms with adjacent corridors and student areas that are used
every fall and spring semester. While these areas are occupied by students, comfort conditions must be maintained. Building
C is unoccupied however construction in Building C is 50% complete. Without proper cooling and air circulation mold and rust
will become a problem on the work that has been completed.

Description of Change:

Building C - Furnish and install temporary A/C. Not to exceed 6 months.
Building B - Provide temporary heatirig and cooling from August 2, 2016 thru June 30, 2017.

CONTRACTOR Trade Change Order Original o ~LiANGE
Amount Contract

River City Construction General $ 286,220.00 $. 20,313,000.00 1.4%

Total All Change Orders $ 286,220.00 $§  20,313,000.00 1,4%

Completion Effect; () days

CDB596-3-1E Rev. 06/23/95
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CAPITAL DEVELOPMENT BOARD

Agenda Item

SUBJECT: Staff Recommendations for Board Selection of Architect/Engineers

PROJECT NO.

FIRM/JOB DESCRIPTION

ESTIMATED
TOTAL PROJECT
COST

546-325-075

Renovate Building #20 and Site Improvements
Department of Military Affairs
Camp Lincoln (Springfield), Sangamon County

FIRMS RECOMMENDED IN ALPHA ORDER:
Allied Design Consultants, Incorporated

FWAI Architects, Inc.
Steckel-Parker Architects, Inc.

18
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A/E SELECTION COMMITTEE RECOMMENDATIONS
June 14, 2016

CDB PROJECT NO: 546-325-075
PROJECT DESCRIPTION: Renovate Building #20 and Site Improvements
PROJECT LOCATION: Depariment of Military Affairs

Camp Lincoln (Springfield), Sangamon County
APPROPRIATION AMOUNT: $ 135,000
ESTIMATED TOTAL PROJECT COST: $1,500,000
PROJECT SCOPE OF WORK:
The Storage Building (H3402) is an 11,552 square foot, one-story building constructed in 1950,
The scope of work provides for interior renovation, including constructing 8-10 offices, renovating a
restroom, upgrading plumbing, HVAG and electrical; exterior renovation, including tuck-pointing; installing a
new overhead door and a new storefront entry for the office space of the building. The scope also includes
providing a +/-1,300 square yard military parking lot with an alternate cost for concrete paving, +/- 50 lineal
feet of fencing between two buildings and selective demolition as required. Hazardous materials may be
encountered.

Expedited Services: The program analysis/schematic design must be completed and full design services
negotiated and executed by September 30, 2016. ‘

A combined MBE/FBE goal of 15 percent is applicable to the A/E team.

A VBE goal of 3 percent is applicable to the A/E team.
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Executive Director — Authority
. Single Bids/Change Orders/Modifications/Release of Funds

RESOLUTION

WHEREAS, the Capital Development Board, at its November 28, 2007 meeting, revised
the approval levels for the award of single bids, the execution of change orders, approval of A/E
modifications and the recommendation of release of funds to the Governor.

WHEREAS, the Capital Development Board, at its September 11, 2012 meeting,
approved clarifications to the changes referenced above.

WHEREAS, additional clarifications are necessary to address approval levels for
emergency projects and to address approval levels for change orders related to proceed orders
previously approved by the Board.

NOW, THEREFORE, be it resolved, that the Board establishes the following approval
exemption for the award of single bids, proceed orders, change orders, and A/E modifications for
emergency projects; and the Board establishes the following approval exemption for change
orders related to a Board-approved proceed order:

1. Single Bids:

On bid lettings which result in a single bid, the bid may be opened and

the Executive Director is authorized to award contracts if the bid is less than or
equal to $500,000. Such awards must be determined by the Executive Director to
be in the best interest to the State of Illinois and based on the recommendation of
the staff of the Capital Development Board.

That recommendation shall be based on factors such as availability of registered
contractors in the project area, whether there was sufficient notification to those
contractors by advertisement of the work, the number of valid plan holders, the
‘type of work being bid and the availability of contractors to bid that work, and
whether the bid is less than or equal to 150% of the A/E’s estimate. If the
Executive Director deteérmines that the project team failed to foster a competitive
bidding situation, the Executive Director shall direct a rebid of the contract.

The Executive Director shall submit to the Board single bids exceeding $500,000
or exceeding 150% of the A/E’s estimate, along with the staff’s recommendation

for approval. .

The Executive Director shall submit to the Board as an informational item any
single bid awarded within his/her authority.

This section shall not apply to emergency projects.

Effective 6/14/2016
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| 2. Proceed Orders and Change Orders

I A. The Executive Director shall have approval authority for any proceed order or
change order less than $100,000. The Board shall have approval authority on all

1 proceed orders and change orders $100,000 or over in value, except as provided in
paragraphs D. and E. below. Notwithstanding; the above, change orders which
incorporate alternate bids at the bid price or less shall not require Board approval,
regardless of their value.

B.  The Executive Director may delegate proceed order and change order approval
levels as follows:

Deputy Director of Construction ~ $50,000 to $74,999

Construction Administrator $25,000 to $49,999
Regional Manager $10,000 to $24,999
Project Manager $ 0to$ 9,999
C. For purposes of this resolution, a change order is any individual change order, or a

package of all related proposed contract changes to construction contracts on the
project. A proceed order is any individual proceed order, or a package of all
related proposed contract changes to construction contracts on the project. The
value of the project is the sum of all construction contract awarded amounts for
that project or that phase of the project.

The value of the change orders are determined by their add amounts. Credits, or
deduct, change orders, are not required to be approved by the Board, regardless of
their amount.

D. Board approval is not required for proceed orders or change orders $100.000 or
over for emergency projects. CDB shall present such proceed orders and change

orders to the Board as informational items.

E. Board approval is not required for a change order related to a proceed order for

the same work if the change order is within the not-to-exceed amount listed in the

proceed order. CDB shall present such change orders to the Board as
informational items.

3. A/E Modifications:

| A, The Board shall have approval authority en for modifications to professional
service contracts whose value of basic services plus any related reimbursable costs
exceeds $100,000 and were not provided for in the original contract, except as
provided in paragraph I. below. Basic services are those professional services as
defined by the contract.

Effective 6/14/2016
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The Board shall also have approval authority for modifications consisting of only
reimbursables that exceed $100,000 and which include a mark up for overhead
and profit to the contracting party, except as provided in paragraph I. below.
Modifications greater than $100,000 for reimbursables at cost (without mark up)
to the contracting party shall not require Board approval.

For reimbursables with mark ups, the Board may grant specific exemptions for a
project. :

For professional services contracts that are initially awarded without an amount
for basic services or only a partial amount due to funding restrictions or lack of an
adequate scope or program, any modification required to obligate the full amount
for the basic services and related reimbursables shall not require Board approval.

For A/E contracts, reimbursables are defined as those expenses that are usually
outside the normal design services and include soil boring, testing, additional
reproduction costs, special studies and reports to comply with State statutes such
as the Historical Preservation Act, etc. These reimbursables require authorization
by CDB.

For construction management contracts, items defined as reimbursable will vary
with the contract as negotiated with the construction manager. Reimbursable
items include job site facilities for the CM and project general condition items
such as temporary utilities, road, barriers, clean up, etc.

Such modification must be germane to the original project program or scope.
When the need for a modification becomes necessary, the contract shall not be
modified in increments or parts to meet that need. The Contract Executives shall
review and recommend approval of all modifications.

The Executive Director may approve, or delegate appropriate approval levels on
modifications that do not exceed $100,000 or do not require Board approval as
outlined above. Currently these delegated levels are equal to those for change
orders.

The Executive Director may approve any modification to an existing contract that
is the result of a new A/E selection that has been approved by the Board. If the
AJ/E has a current contract open at the same facility for the same using agency, the
current contract may be modified in lieu of issuing a new contract.

Board approval is not required for modifications to emergency contracts. CDB

shall present such modifications to the Board as informational items.

Effective 6/14/2016
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4, Release of Funds:
A. The Executive Director is hereby authorized to request the Governor’=s Release
of Funds for all projects for the total value of less than One Hundred Thousand
Dollars ($100,000).

The Executive Director shall provide to the Board quarterly reports of all Single Bid, Change
Order and Architect/Engineer Modification activity approved within her/his authority.

Effective 6/14/2016
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CAPITAL DEVELOPMENT BOARD

Informational ltem

SUBJECT: Director’s Selection / Information ltems

PROJECTNO.  FIRM/JOB DESCRIPTION

291-125-001 Construct Metro-East Forensic Laboratory
Department of State Police
State Police Forensic Laboratory
Belleville, St. Clair County

SELECTED FIRM:

Harley Ellis Devereaux Corporation

24
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TOTAL PROJECT
COST

$36,000,000



CAPITAL DEVELOPMENT BOARD INFORMATIONAL. [TEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: June 14, 2016
CDB PROJECT NO: 291-125-001
PROJECT DESCRIPTION: Construct Metro-East Forensic Laboratory
PROJECT LOCATION: Department of State Police

State Police Forensic Laboratory

Belleville, St. Clair County
PROJECT AMOUNT: $36,000,000
PROJECT SCOPE OF WORK:
The Staie Police Forensic Laboratory (G11 10) in Belleville, is a three-story building.
The scope of work provides for the completion of the A/E's Record Documents and nine-month
walk-through for a contract that originally included the construction of an approximately 50,000
square foot Forensic Science Laboratory, including forensic lab space, offices and general use
areas. The scope also provided for site improvements, including parking, site lighting and utilities.
The original A/E's contract is set to expire on June 30, 2016.
ARCHITECT/ENGINEER: Harley Ellis Devereaux Corporation 29865

One East Wacker Drive
Chicago, IL 60601

-APPROVED BY THE EXECUTIVE DIRECTOR: April 29, 2016
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FY17 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

Chicago, Springfield &

July 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

August 9, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

September 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

October 11, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

November 15, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

December 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

January 10, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 14, 2017 11:00 a.m. Collinsville video-conference

Springfield Meeting Chicago, Springfield &

March 14, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

April 11, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

May 9, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

June 13, 2017 11:00 a.m. Collinsville video-conference




